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IHSS 1 19.1 CLOSEOUT - AMT-077-97 

In response to recent K-H and DOE direction, RMRS has ceased work on the IHSS 1 19.1 
CADMOD Amendment. Attached is the rough draft developed prior to notification that DOE 
would be preparing the document internally. The rough draft is generally complete, but may 
require modification to incorporate recent changes in direction from EPA. An electronic copy is 
included for your convenience. 

RMRS was in the process of preparing a proposal for a monitoring network including frequency of 
sampling, and appropriate duration. It is our understanding that K-H would like this effort to 
continue and for RMRS to provide a recommendation for DOE along with the Data Summary 
Report of the recent sampling events. RMRS prepared a BCP to descope the project scope which 
was submitted on July 10, 1997 to K-H for approval on or before August 13, 1997. The Data 
Summary Report will be completed on or before August 8, 1997, at which time it will be delivered 
along with the monitoring proposal to K-H for submittal to DOE. 

RMRS has also been informed by DOE that the EPA has changed their opinion on decommis- 
sioning of the Collection Well and French Drain at this time. The CADMOD amendment must re- 
address this issue as well. RMRS would recommend continuing monitoring, and cease collection 
at the Collection Well as long as concentrations remain below Tier I levels. RMRS has concerns, 
however, about allowing the French Drain to continue to collect water without discharge. RMRS 
feels that slope stability issues may arise, and does not believe that the French Drain is protective of 
surface water, either for IHSS 1 19.1 or industrial area groundwater. A proposal to allow for 
discharge of the French Drain or to go ahead with decommissioning of the French Drain needs to 
be presented to the EPA. We will submit a proposal with these concerns and recommendations 
with the Data Summary Report. 

In summary, RMRS will submit the last deliverable for the IHSS 1 19.1 project on or before 
August 8. At that time, resources will have been expended to complete the project file and submit 
to the Records Center. Upon completion, the RMRS Projects Group will have no outstanding 
actions associated with closure of IHSS 1 19.1. 

ACTION ITEM STATUS: 
0 PARTIAUOPEN 

0 CLOSED 
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If you need additional information please contact Marla Broussard at extension 6007, or Wayne 
Sproles at extension 5790. 
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Vice President 
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Attachments: 
As Stated 


